

Weekly Report (2015.11.2~11.8)

Done

- 1) Front-end implementation in the HUAWEI project. Add the functionalities to modify/delete/add nodes.
- 2) 博士生创新论坛报告准备.

To Do

- 1) Continue front-end implementation in the HUAWEI project.